STATUS OF PENDING CONTRACTS
RESEARCH DIVISION

11/3/2003

Contract No.

Contractor

Amount

Term

Project Description

Date

Activity

94-331, Am 4

usC

$10,025,483

5/15/95-
12/30/03

Decrease funds by $1,250,000.00

06/26/03

09/17/03

RD may withdraw Am 4

RD to submit revised budget to
reflect the cost-shared project

00-305, Am 2

Sonoma Technology

$106,855

5/1/01-
5/15/04

No cost time extension and SOW
change

08/19/03

08/29/03

09/02/03
09/26/03

10/16/03
10/28/03

ASD-15 received

Email to RD re SOW changes, NCB
requirement

File to CPSS for NCB opinion

RD to resubmit ASD-15 for time
extension only

RD to provide NCB info

Rec'd info from RD; NCB to CPSS
Chief for rev.; ASD 15 to OIS for rev.

00-314, Am 3

MACTEC Engineering and
Consulting

$274,456

1/22/01 -
5/31/04

No cost time extension

09/18/03
10/09/03
10/17/03
10/23/03

ASD-15 received
To CPSS for review
To Fiscal

To Contractor

00-321, Am 3

UC Berkeley

$86,882

2/28/01-
5/31/05

Time extention and $50,000 funding
increase

10/28/03

ASD-15 received

01-302, Am 2

DRI

$195,927|

11/1/01-
1/31/05

SOW change, decrease funds by $9,260

08/18/03

10/28/03

ASD-15 received

To Fiscal

01-328, Am 1

University of Delaware

$24,901

6/30/02-
5/31/04

Time extension and budget reduction

09/24/03

10/17/03
10/27/03

ASD-15 received

To Fiscal
To Contractor

01-329, Am 1

Pandit Patil

$25,000

1/15/02-
5/31/04

Modification to scope of work and time
extension

07/24/03

07/31/03

08/04/03
08/18/03

08/25/03
08/27/03
09/26/03
10/15/03
10/16/03
10/28/03

RD to provide NCB and Late
Submittal justification

Contract to fiscal. Waiting for NCB &
late justification from RD.
Amendment rec'd from Fiscal

NCB and late submittal justification
received from RD

NCB to CPSS for review

Email to RD re NCB question

NCB to CalEPA

NCB approved

To Contractor

To DGS Legal

01-340, Am 1

UC Riverside

$199,103

5/15/02-

Modification to scope of work, budget,

10/24/03

Received ASD-15
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5/31/05 and term 10/28/03|Email to RD requesting additional info
10/31/03|To CPSS for review
01-352, Am 1 |Placer County $0.00|6/1/02- Time extension for no-cost lease 09/16/03|ASD-15 received
3/30/04
10/03/03|(To CPSS/BMB for review/signature
10/07/03[To Contractor
02-302, Am 1 |UCLA Conference Center $36,374.77|7/1/02- Increase budget by $4,924.77 10/06/03[ASD-15 received
6/30/03
10/14/03[RD to provide budget detail
02-305 NASA/JPL $180,000.00[{6/30/03 - |Gas-Phase Formation Rates of Nitric 05/06/03|Contractor requested additional
6/29/05 Acid and its Isomers Under Urban language changes; RD given OK to
Conditions proceed

07/07/03|Language negotiations continuing
between RD & NASA/JPL

08/20/03| Third version overnight mailed to
Contractor

09/03/03|To CPSS/BMB for review/signature
09/15/03|Unsigned (by ARB) contract to DGS
Legal for review/input.

10/08/03|RD notified of DGS Legal's input; will
address with Contractor

02-309 SMUD $16,427.90(8/22/03- Provide electrical hookup for El Dorado 04/03/03|To Contractor.
7/31/03 monitoring site
05/06/03|Rec'd email from RD/SMUD
regarding language changes.
Responded to SMUD via email.
05/13/03|RD is communicating with SMUD.
05/29/03|Nothing back from SMUD yet.
06/30/03|CPSS/BMB resolving issues
07/03/03|Revised contract to RD for
review/action

07/21/03|To Contractor

09/03/03|SMUD requesting additional
changes; to CPSS/BMB for review
09/09/03|RD to work with SMUD attorney to
obtain their signature

10/22/03|RD awaiting response from SMUD
attorney

02-311 South Coast AQMD $50,000.00[12/1/02 - |Study advanced home refueling for CNG| 04/04/03|RD revising contract.
12/30/04 |vehicles
06/30/03|CPSS/BMB resolving issues
07/03/03|Funds encumbered.

07/24/03|RD to clarify SOW/Budget language
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07/29/03
08/20/03
08/21/03
08/29/03
10/15/03

RD providing new SOW and Budget
Revised SOW and Budget received
Exhibits to RD for review

To Contractor

Requested language changes
emailed to Contractor

02-331, Am. 1

UC Berkeley

$0.00]

4/1/03-
3/31/04

Literature Review for LTADS

10/03/03
10/14/03
10/21/03
10/23/03

Received ASD-15

Requested additional info from RD
To CPSS/BMB for review

To Fiscal

02-338

Lawrence Berkeley National
Laboratory

$40,000.00

6/30/03 -
5/15/04

Literature Review

07/08/03

07/25/03

08/27/03

09/02/03

10/15/03
10/23/03

10/28/03

Contractor does not accept ARB
language; CPPS to discuss with
DGS Legal on 7/21/03

RD to respond to DGS Legal's
exceptions to language change
requests

Revised Exhibits emailed to RD for
approval

To Contractor

To DGS Legal

DGS Legal to return unapproved,
Termination for Cause language to
be renegotiated

Contractor informed contract not
approved; awaiting response

R03-300

South Coast AQMD

$50,000.00

7/1/03-
6/30/03

Cosponsor 01-317

08/18/03

09/23/03

To Contractor

Contractor provided with invoicing
details

03-302

Mark Frampton

$15,200.00

10/15/03-
8/31/05

NO2 Literature Review

08/26/03

09/02/03

09/10/03

09/10/03
09/22/03
09/26/03
10/03/03
10/15/03

10/16/03

ASD-15 received

Email to RD requesting new start
date to correspond with NCB
approval

NCB submitted without contract term
dates

Exhibits emailed to RD for review
Exhibit comments received from RD
NCB to CalEPA

To CPSS /Fiscal

NCB approved

To Contractor
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10/29/03

RD addressing funding issues with
Budgets

03-303

Patrick Temple

$26,950.00

10/15/03-
8/31/05

NO2 Literature Review

08/26/03

09/02/03

09/10/03

09/12/03
09/26/03
10/03/03
10/15/03
10/16/03
10/29/03

ASD-15 received

Email to RD requesting new start
date to correspond with NCB
approval

NCB submitted without contract term
dates

Exhibits emailed to RD for review
NCB to CalEPA

To CPSS /Fiscal

NCB approved

To Contractor

RD addressing funding issues with
Budgets

03-307

Francesco Forastiere

$29,600

1/15/04-
6/30/04

Provide literature search & critical review|
of effects of Nitrogen dioxide on human
health

08/15/03

09/22/03
10/24/03
10/27/03
10/29/03

Contract number given to RD

ASD-15, SOW, NCB received
RD to provide NCB info
Contract to CPSS for review

RD addressing NCB and Contract
budget issues

03-308

Berkeley Information
Technology

$4,900.00

9/1/03-
3/30/04

Merge, clean, compile statistical weather|
records

08/07/03

08/26/03
08/28/03

09/02/03

09/12/03

09/22/03

09/23/03

10/17/03
10/27/03

ASD-15 and SOW received

Exhibits to RD for approval

RD to determine if contract with Bao
Nguyen or Berkeley Information
Email to RD advising ASD-15 to OIS
to determine if IT project

Email to RD for SOW details to
determine IT or non-IT

Additional SOW details emailed to
DGS Procurement

IT Service per DGS/Proc; RD to
prepare NCB

To Fiscal

To Contractor

03-309

UC Davis

$10,360.00

1/1/03-
5/15/04

Review transit bus emissions data

09/29/03

10/06/03

Contract number given to RD

Received ASD-15
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10/10/03(Email to RD for additional info
10/21/03[To Fiscal
03-310 RFP $450,000.00{30 mos Characterization of Black Carbon 10/30/03|Proposal received
Emmission & Evaluation
03-311 RFP $400,000.00]TBD Investigation of Alternative Exhaust 10/29/03|RFP number given to RD
Emissions Certification Procedures
03-312 RFP $120,000.00{18 mos Environmental Quality in Classrooms 10/31/03|Proposal received




